2+ Partager

Tableau

👊 Tableau

Filtres

brief on group 4 Visible par l'espace de travail TODO **DOING DONE** Realiser le header en bootstrap 3 nov. HTML/CSS/JS of Basket page. 31 oct. - 3 nov. html css + javascript du page devis **(**) 3 nov. **≡** Implementing the code using HTML, CSS, and JavaScript. ① 2 nov. **=** Modifier les chnagements nécessaires

3 nov.

Tester et réviser le site web

1 sur 3 03/11/2023, 21:00

3 nov. Réaliser la page Carte 2 nov. Designing a maquette for Page 3, titled "Personalisation". 30 oct. rendre la page a propos responsive 1 nov. Maquetter la page Carte 30 oct. Making the project model structure in VS Code. Create GitHub Repository and give the access to each member of the team. Home page design model in Figma. 29 oct. Basket page design model in Figma. 29 nct

2 sur 3

maquettage page Contact

HTML/CSS/JS of Home page.

zoning page contact

maquettage du page a propos

maquettage page devis

wireframes des pages contact, a propos, devis

Realiser le prototype

html+css et javascript du page contact

html+css page a propos

Realiser le footer en bootstrap

3 sur 3